ARISS International Team Teleconference

Tuesday March 25, 2003, 12:30 UTC (7:30 am ET).

Participants:

Frank Bauer

Gaston Bertels

Rosalie White

Ken Pulfer

Lou McFadin

Roy Neal

Keigo Komuro

Mark Steiner

Miles Mann

Mike Miller

Fabrizio Bernadini

Larry Agabekov

Tim Bosma

Dave Larsen

Interpreter (released early with Sergej’s absence)

Not in attendance:

Robin Haighton

Sergej Samburov

Masanobu Tsuji
Carolynn Conley

Agenda:

1)  Next ARISS face to face meeting  Lead:  Gaston Bertels/Fabrizio Bernadini

Discussion showed general acceptance of idea to have face-to-face meetings 3 times every 2 years

· tentatively plan next one for Fall 2003

· informal meeting (hardware technical discussions) at AMSAT-NA in Toronto this fall

Will try to finalize plans at May telecon

2)  New information on the Columbus Module  Lead:  Gaston Bertels

Gaston – Positive discussions with Astrium regarding ham radio on the ESA Columbus module

· can imitate a coaxial feed using a hexagonal pin configuration for the RF feedthrough, although a true coax feed is not completely out of the picture

· two sets of feeds

· would use thin patch antennas on nadir side (one each at 144 MHz, 440 MHz, 1.2 GHz, and 2.4 GHZ

· delivery date of the Columbus module is this September, so manufacture will be on an accelerated schedule

Lou – will be very helpful to get electrical length measurements before length

3)  WRC-03  and third party traffic rules, Lead:  Ken Pulfer

Ken – international third party traffic is specifically prohibited, unless modified by specific agreements between two parties

Current proposal positions:

Americas region position – remove all regulations on international third party traffic

Region 3 (Asian-Pacific) – third party traffic allowed unless one country objects

Europe (CEPT) – only modify current regs to allow third party in case of emergency

3A)  LABRE, Brazil Participation in ARISS   Lead:  Rosalie White

PA1KCF in Rio de Janeiro, Brazil has sent a request to develop a partnership with ARISS

· not sure that they can be full partners with full vote

· maybe develop an associate membership? – Ken Pulfer will develop a motion in concert with Gaston

· will contact Brazil team to negotiate support while organizational relationship is worked out

· unanimous approval of this approach by delegates attending the telecon

4) Status report of Kenwood D700 procurement  Lead:  Frank Bauer/Lou McFadin

Frank – recently (~ March 1) the ISS Ham technical team was informed of needed delivery date of April 1, 2003. Planned and agreed-to mods for safety cannot be implemented on units to meet this date.

Feature-laden radio will need some work to be made attractive for use by most astronauts.

5)  Project Selection and Use Committee Activities Lead:  Mike Miller

Mike – recommends Starshine Space Station for approval by delegates

· will email minutes of meeting and proposal to ARISS-I list

6)  Spacecam public release memos, Lead:  Miles Mann

Miles – probably send out quarterly reports for general distribution

7)  When is the next hardware and usage telecons, Lead:  Miles Mann

8)  Packet operations status--Includes discussion on debrief with Valery on 

PMS issues and engineering pass discussions  Lead:  Lou McFadin

Lou – cannot tell if is not turned on or if is not functioning

· hampered by lack of direct communication with crew to find out what exactly is happening

· procedures on-board tell them to turn it on, but don’t know how well are being followed

Frank – still pursuing session for direct discussion with crew for trouble-shooting, but has not been good timing with all the equipment shipments to Russia as well as dealing with repercussions from Columbia accident

· may be better with Ed Lu, although next crew is in Russia and they will not be back in the US before launch for ops training

