ARISS International Team Teleconference

Tuesday June 17, 2003  11:30 UTC (7:30 am ET).


Participants:

Frank Bauer, 301-286-3102
Gaston Bertels, 32.2.771.67.74

Tadeu Fernandes, PY1KCF (Brazil representative)

Rosalie White, 860-594-0237
Larry Agabekov, 720-535-8988
Sergej Samburov, 256 -961 6138
Robin Haighton, 905-335-5892
Lou McFadin, (407) 658-8179
Roy Neal, 336-887-7222
Carolynn Conley, 281-244.8150
Mark Steiner, 301-286-5769
Miles Mann, 978-251-0308
Dave Larsen, 209-223-5000
Scott Anderson 281.286.1336

Mark Spencer, ARRL

Ken Nichols
Interpreter: Ed Hairullin


Absent:

Masanobu Tsuji, 81-47-361-0232

Keigo Komuro

Ken Pulfer
Mike Miller, 615-230-5650


Agenda:

1)  ARISS associate membership, Lead:  Ken Pulfer, presented by Rosalie White

Previous discussions have been held regarding creating an “Associate Member” position for ARISS. Ken Pulfer has distributed a draft to ARISS officers, is in final editing to be sent to all delegates shortly.

1A) Proposal by Canadian delegation to add  Harasimovitch, VE1WPH to PR committee.

Frank – has worked with Wayne and can highly recommend him.

Robin – Wayne gets things done! Made a formal nomination.

Rosalie – seconded.

Frank – with absence of Japanese delegation, would like to take partial vote and complete (with Japanese vote) by email

Yes – Europe, Canada, Sergej, Larry, US.

If Japan says yes, will be unanimous.


2)  Brazil's (LABRE) interest in participating in ARISS  Presenter: Rosalie White

PY1KCF, is online, has been nominated to be Brazil’s representative to ARISS. Has already started translating the ARISS website into Portugese.

Tadeu  and Glaucia thanked ARISS for their participation so far and introduced other participants present with them for the telecon.

TADEU – Question: Would like to know what school has to do to fill out form. Rosalie – need application filled out with education proposal.

Tadeu – Question: Can they get some promotional and education multimedia (such as IMAX, CD’s, etc.) Frank listed some items available to help, requested Tadeu send an email request to Rosalie or Frank. Frank will put Tadeu on ARISS-I reflector for email.

Sergej inquired as to whether Tadeu knew of the collaboration between Brazil and Moscow universities on an amateur radio satellite. Tadeu did not, but is interested and would like to find out more.


3)  Phase 2 hardware status, Presenters:  Frank Bauer and Sergej Samburov 

Frank: Progress is being made in the definition of the hardware modifications, configuration, and system design. Meeting to be held June 23 – July 3 in Houston, TX.

Tadeu said he might find a Kenwood D-700 to donate that we can work with.   Franks suggests sending a message to Frank or Rosalie if he finds a radio. 

Dave: Will the Kenwood fly in August?  

Sergei says it will be delivered in August.  Frank says this will be discussed at length at the Houston meeting. 

Sergej asked Gaston: If the Kenwood will be delivered in August, and be functioning when Pedro Duque is on the ISS, will he want to use it?  He's currently only scheduled to use the current hardware. If he uses the new hardware, he need additional training.  

Gaston: Do we feel the new hardware will be operational? 

Sergej: We plan to have approval for using the antennas in October. 

Gaston: We are preparing to use the old hardware for two Spanish schools.  But if we can use the new equipment, we need to look into it.

Sergej: Russia knows the QSOs are for the old hardware, but could await a proposal from ESA about using the new hardware.

Gaston: This is news since we didn't know the new hardware would be available. Frank, will you get more information on that during the Houston mtg?  

Frank: we will discuss training plans and timelines. 

Gaston: Has Duque gotten any training in Russia on the new equipment? 

Sergej: The new hardware isn't in the program yet, so in order for Duque to use it, he needs 5 hrs of training. 

Gaston: Do you suggest we talk with ESA about Duque's time for getting 5 hours of training?  I wonder if there will be time, since Duque has a heavy schedule.

Sergej:  Yes, and training has to be done in Energia. 

Frank: Frank will give an update after the mini-TIM. 

4)  Joint US/Russian Mini-TIM at NASA JSC, June 23-July 2,  Presenter:  Frank Bauer

Kenwood representatives will attend meeting to help finalize all details. Unfortunately, no Yaesu representative will be able to make it to Houston.

Lou: Can we test the Weiner computer during the meeting?  Miles can't ship things now. 

Frank: If we can't test it, we may not be able to fly it in August. 

Sergej: Since the computer has software onboard, we can test how it loads.  The software needs approval, and we must find if it interferes with internal software.  And it needs certification, and to be delivered in Energia and installed before being delivered.

Lou: We don't have the final load, so testing for certification can't be done. 

Miles: We'll know if it can be loaded and get audio.  We planned to deliver the final software in July. 

Frank: We have to do an end-to-end test before flying of the flight computer with flight software in it. 
Lou: Certification cannot be completed until the end-to-end test is done. 

Miles: It will have to be done in July. 

Tadeu will send Brazil's ARISS plans to Frank, Carolynn and Rosalie.  Carolynn has met the Brazilian astronaut. Carolynn will try to meet with him after talking with Frank and Rosalie after and getting a summary from Brazil.

Other items raised by attendees:

Dave Larsen: What is status of remote sysop support for new system? Lou noted that Kenwood D700A does not have a remote sysop capability.

Frank: we believe that the power is being shut off to packet system at this time, so remote sysop is not really an option anyway.

Offline: 

Frank asked if Sergej had needed paperwork for his trip to Houston.  

Only the request from the Russian Space Agency to the person who purchases the tickets, then Sergej will send flight information.  

Is there anything Frank can do?  Call Christina tomorrow.  Carolynn called her Friday, and expects paperwork on Tuesday, and Carolynn will follow up with Christina then.  

Lou, Sergej and Frank talked about connectors, and will exchange more email on that. 

Does Sergej have info on status of shipment?  

Sergej: There is no new info.  Head of that division is on vacation, but Sergej will try to get info before coming to Houston.

Respectfully Submitted:  Rosalie White and Mark Steiner
